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Executive Summary

This work plan presents the process that will be used to place clean (pursuant to Section
3.1.3) granular material to augment existing areas of the gravel cover (the “Cap”) at the
former Celotex Corporation (Celotex) Site (Main Site) located at 2800 South Sacramento
Avenue in Chicago, Illinois. This work plan has been specifically prepared to address
Paragraph 15(C) of the 2006 Administrative Settlement Agreement and Order on Consent
for Removal Action (2006 AOC) and the accompanying Statement of Work (Appendix B,
Subpart F of Task 2). The work plan has been prepared on behalf of Honeywell
International Inc. (Honeywell).

The purpose of this work plan is to develop procedures for the following:

1) Placement of granular material at the Main Site to create a two foot gravel cover over
the entire property.

2) Evaluation of the side slopes and placement of additional granular material as
warranted to reduce erosion, support effective stormwater drainage, and create the
two-foot-thickness.

Upon completion of the components of the Main Site Cover Construction Work Plan, a
Cover Construction Documentation Report will be prepared and submitted to the United
States Environmental Protection Agency (USEPA) to document completion of the
construction activities.
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SECTION 1

Introduction

This work plan, prepared on behalf of Honeywell, presents proposed design and
construction activities to augment the gravel cover (the “Cap”) on those portions of the
Main Site, which currently have a thickness of less than two feet and address the existing
side slopes. In addition, this work plan also addresses placement of two feet of granular
material on the approximately 2-acre portion of the Main Site that currently has no Cap.
The Main Site encompasses the approximately 22-acre Celotex site where historical
manufacturing activities took place, as illustrated on Figures 1-1 and 1-2, and does not
include the surrounding Residential Areas.

A separate work plan titled Main Site Evaluation Work Plan (CH2M HILL 2006) was
implemented to collect data on the current conditions at the Main Site and a report of
findings (CH2M HILL 2007) was prepared. The results of this investigation are summarized
in Section 2.3.

1.1 Objectives of the Cover Construction Work Plan

The primary objectives of this Cover Construction Work Plan are to identify the procedures
to:

e Place two feet of granular material on the portion of the Main Site that currently have no
Cap

¢ Add sufficient granular material to those portions of the Main Site, which currently have
a Cap of less than 2 feet

¢ Place a Cap on the side slopes

¢ Recontour the side slopes

* Prepare a Cover Construction Documentation Report to document the construction
activities

1.2 Project Organization

Following USEPA approval, CH2M HILL will be the lead engineer responsible for
implementing the proposed actions within this work plan under the direction of Honeywell.
Communications will occur regularly among Honeywell, CH2M HILL, and USEPA, with
the following key points of contact as follows:

» USEPA Remedial Project Manager - Ms. Jena Sleboda
¢ Honeywell Remediation Manager - Mr. Chuck Geadelmann
e CH2M HILL Project Manager - Mr. Joel Wipf

USEPA has primary responsibility for community involvement at the Main Site. Honeywell
will provide support to USEPA as requested by the Remedial Project Manager (RPM) and

COVERCONSTRUCTION_WP_EPA_REVISED_FINAL_041207.D0C 11



SECTION 1- INTRODUCTION

Community Involvement Coordinator (CIC) and will coordinate activities through USEPA’s
RPM and CIC.

1.3 Organization of the Work Plan

This Main Site Cover Construction Work Plan is organized as follows:

Section 1, Introduction, introduces the Main Site, identifies the work plan components,
describes the objectives of the Cover Construction Work Plan, and outlines the project and
work plan organization.

Section 2, Main Site Setting and History, provides an overview of the physical site setting
and Main Site history, including certain past operations, previous investigations, and
subsequent site activities.

Section 3, Cover Extension and Augmentation Procedures, identifies the objectives and
describes the procedures to be used to extend and augment the Main Site cover with
granular material to a minimum thickness of 2 feet.

Section 4, Cover Construction Documentation Report, presents the general outline of the
documentation report.

Section 5, Project Schedule, presents the anticipated design and construction schedule
based on the scope of the project, and identifies key activities and delivery dates.

Section 6, References, presents a listing of works referenced during compilation of the Main
Site Cover Construction Work Plan.

COVERCONSTRUCTION_WP_EPA_REVISED_FINAL_041207.D0C 12
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SECTION 2

Main Site Setting and History

This section summarizes relevant aspects of the Main Site setting and history based on review
of currently available documentation related to past site activities.

2.1 Main Site Setting

The former Celotex Main Site consists of an approximately 20- (19.66)-acre parcel currently
owned by 2600 Sacramento Corporation (Sacramento), and an approximately 2- (1.65)-acre
parcel currently owned by Monarch Asphalt (Monarch). The United States Geological Survey
(USGS) reference for the Main Site location indicates that it is situated in the West 1/2 of the
Southwest 1/4 of Section 25, Township 39 North, Range 13 East of the Third Prime Meridian on
the Englewood 7.5 Minute Quadrangle.

The Main Site is situated in a multi-use area that includes residential, commercial,
manufacturing, governmental, and industrial establishments. The Cook County Correctional
Facility is located east of the Main Site on the east side of Sacramento Avenue and the former
Atchison, Topeka & Santa Fe railroad line crosses a portion of the area to the northwest.
Residential and commercial properties are located north, west and northeast of the Main Site
and industrial property is located to the south. The Chicago Sanitary and Ship Canal is located
approximately 1,500 feet south of the Main Site.

The top of the Sacramento parcel is uniformly graded (approximately 1%) with side slopes
around the perimeter ranging from 3H:1V to 1H:1V. The Sacramento parcel is fenced at the
base of the side slopes with a main gate on South Sacramento Avenue near 28t Street. The
Monarch parcel fence follows the property boundary and separates it from the Sacramento
parcel with a locked gate present off Albany Avenue. Few other permanent features are present
at either parcel.

2.2 Main Site History

The Main Site was used for making, storing, and selling asphalt-roofing products. Former
operations at the 22-acre Main Site during the approximate period of 1911 to 1989 may have
resulted in the release of polycyclic aromatic hydrocarbons (PAHs) to the ground and into the
air. Facility closure (1989), demolition of the Main Site (1993), and subsequent actions have all
taken place and it has been determined that there are no known ongoing releases, associated
with historical operations, occurring from the Main Site.

Currently, the 20-acre Sacramento parcel is elevated compared to surrounding grade. The
portion of the Site that is above surrounding grade consists of a bottom clay layer (“Cover”), a
middle soil layer (“Fill”), and the Cap. The placement of the Cover, Fill, and Cap materials on
the Main Site post-dates Honeywell’s ownership of the Main Site by many years.

COVERCONSTRUCTION_WP_EPA_REVISED_FINAL_041207.DOC 24



SECTION 2 - MAIN SITE SETTING AND HISTORY

Based on a review of the limited documentation concerning the materials, Honeywell
understands the history of placement of the Cover, Fill, and Cap materials to be as follows,
although exact timing and sequencing is unknown.

First, following completion of facility demolition (during which crushed building materials may
have been used as site fill), the “Cover” was placed over the Sacramento parcel. The Cover is
approximately two feet thick. The source of the clay has not been verified; however, a letter
from Environmental Resources Management Group to USEPA indicates it was undisturbed
material generated during a construction project at the Metropolitan Water Reclamation District
of Greater Chicago (MWRDGC) wastewater treatment plant in Stickney, Illinois.

Second, the Fill, which consists of miscellaneous soil from other sources, including possibly soil
material from a construction project at the Cook County Jail, was likely placed on top of the
“Cover.” Honeywell does not have information concerning when the “Fill” placement activities
took place or the precise thickness of the “Fill.” It is Honeywell's understanding that the “Fill”
was placed on the Site by the Celotex Corporation. A site survey documenting the site
topography after the clay “Cover” and “Fill” placement was prepared in 1996 by Westshore
Engineering and Surveying.

“Cover” and “Fill” materials and the underlying soils were sampled in 1997 in connection with
an Engineering Evaluation and Cost Analysis (EE/CA) performed by Honeywell pursuant to a
prior Administrative Order on Consent. Samples were also collected from the Monarch parcel.

In 1997, following placement of the “Cover” and “Fill” materials and the EE/CA sampling, re-
grading of the Sacramento parcel was conducted in accordance with a Storm Water
Management Plan to address storm water runoff issues. Neither the final topography of the
Sacramento parcel nor the resulting thickness of the reworked “Cover” and “Fill” were
documented after the storm water management plan implementation.

Third, in or about 2002, 2600 Sacramento Corporation placed the Cap, with a reported thickness
of 2 feet of gravel over the “Fill” and “Cover” materials in order to prepare the Sacramento

parcel for truck staging operations. The precise placement and source of the “Cap” material are
unknown to Honeywell.

Following the completion of the EE/CA, USEPA issued an Action Memorandum (March 2005
Action Memorandum) finding that subsurface contaminants should be addressed by the
placement of 2 feet of granular material on the Main Site (to the extent one was not already in
place) and the recording of certain restrictive covenants. Honeywell and USEPA subsequently
entered into a second Administrative Order on Consent (2006 AOC) whereby Honeywell
agreed to perform the activities set forth in the March 2005 Action Memorandum. The

development of this Main Site Cover Construction Work Plan is one of the tasks under the 2006
AOC.

2.3 Main Site Evaluation Results

The Main Site Evaluation Work Plan (CH2M HILL 2006) was implemented to address the

survey and sampling data needs for the Main Site Cover Construction Work Plan. The
objectives of the Main Site Evaluation were to:

COVERCONSTRUCTION_WP_EPA_REVISED_FINAL_041207.DOC 2-2



SECTION 2 - MAIN SITE SETTING AND HISTORY

e Gather physical and analytical data associated with the “Cap”, “Fill”, and “Cover”
materials.

e Survey the entire 22-acre Main Site (Sacramento and Monarch parcels) and existing top
of the Gravel “Cap” and, using data from the soil borings, determine the thickness of the
Gravel Cap, Fill, and Cover materials across the 20-acre Sacramento parcel.

Eighty-four soil borings were advanced for sample collection and characterization of the Cap,
Fill, and Cover materials present at the Sacramento parcel. A discrete sample of the “Cap”,
“Cover”, and “Fill” materials with the highest photoionization detector (PID) reading was
collected from each boring and submitted for volatile organic compound (VOC) analysis by an
independent laboratory. Three composite samples consisting of aliquots from the four borings
per acre were submitted to the independent laboratory for analysis of semi-volatile organic
compounds (SVOCs), metals, synthetic precipitation leaching procedure (SPLP) metals,
pesticides, herbicides and polychlorinated biphenyls (PCBs).

None of the “Cap”, “Cover”, and “Fill” samples submitted during the Main Site Evaluation
(CH2M HILL 2007) exceeded the Illinois Environmental Protection Agency’s (IEPA’s) Tiered
Approach to Corrective Action Objectives (TACO) Industrial/ Commercial (I/C) Tier 1
screening criteria for non-polycyclic aromatic hydrocarbons (PAHs), SVOCs, metals, VOCs,
PCBs, pesticides, or herbicides. Metals were detected in the Cap samples in concentrations
typical for natural materials. In a subset of the samples collected from the “Cap”, “Cover”, and
“Fill”, one or more of seven PAH constituents had exceedances of the TACO I/C Tier 1
ingestion screening criteria and the Chicago area background concentrations. However,
average benzo(a)pyrene equivalent (BAPEQ) values for the Cap (1.13 mg/kg), Fill (4.90 mg/kg),
and Clay Cover (1.98 mg/kg) are below either IEPA-published values of 2 mg/kg BAPEQ or
the area-specific value of 5 mg/kg BAPEQ.

The entire Main Site was topographically surveyed by an Ilinois registered land surveyor to
record and evaluate the current surface landscape. The conducted survey also documents the
horizontal coordinates and elevation of the 84 soil boring locations. The area of the Main Site
has been revised downward from previous reporting based on information from the conducted
survey, with the Main Site consisting of approximately 22 acres, subdivided into the 20-acre
Sacramento parcel and 2-acre Monarch parcel, as indicated in Section 2.1.

“Cap” material consists of predominately silty sandy gravel, dry to moist, light to medium-
gray, with cobbles up to approximately 3 inches in diameter. Concrete debris are often present
with lesser amounts of brick fragments. The “Cap” material consistency ranges from loose to
dense. The “Cap” layer is generally thinnest adjacent to the southern and eastern side of the
Main Site. The layer thickens toward the center, western, and northern portions of the site. The
thickest portions of the “Cap” layer are north of 28th Street. The thickness of the “Cap” layer
across the site is less than 2 feet in all 84 sampled locations except one.

COVERCONSTRUCTION_WP_EPA_REVISED_FINAL_041207.DOC 2-3



SECTION 3

Cover Extension and Augmentation Procedures

This section details the technical approach and procedures that will be used to place granular
material on the portion of the site without any Cap and to augment those portions of the Main
Site currently with a Cap that is less than two feet thick. Details regarding health and safety
requirements will be addressed in a HSP Addendum that will be developed prior to work plan
implementation. The current topography of the site, documented during the Main Site
Evaluation, is shown on Figure 3-1. The observed thickness of the Cap documented during the
Main Site Evaluation is shown on Figure 3-2.

3.1 Cover Design

Using the physical characterization data from the Main Site Evaluation borings and the survey,
a figure presenting the thickness of new granular material required to obtain the minimum 2-
foot-thickness will be prepared to support the design. The contour interval for the proposed
granular material will be 0.1 feet. The plan will also include drainage improvements to reduce
erosion and address stormwater.

3.1.1 Granular Cover Extension — Monarch Parcel

A single layer of granular material will be placed over the approximate 2-acre parcel Monarch
parcel (currently without cover materials), located in the southwest corner of the Main Site.
This single layer will consist of a minimum of 2 feet of compacted granular material. The
granular material will be placed and compacted in 12-inch-thick layers (maximum loose
thickness). Vibratory rollers, vibrating tampers, or other equipment suitable for compaction of
coarse-grained soil will be used. The moisture content of the material should be adjusted as
necessary to achieve dense compaction.

The proposed general cross section for the Monarch parcel is shown in Figure 3-3. The
transition from the cover to existing grade will have a maximum slope of 3 horizontal to 1
vertical. This material will prevent direct contact with impacted soil, as required in the
Enforcement Action Memorandum (USEPA 2005).

3.1.2 Augmentation of Cover with Granular Material - Sacramento Parcel

The existing “Cap” will be augmented with granular material to produce a uniform, minimum
2-foot-thickness using certified clean granular material brought from an off site source.
Imported granular material for augmentation will meet the material and placement
specifications described in Section 3.2.3.

A conceptual design for repairing/re-grading the side slopes on the 20-acre Sacramento parcel
with existing material is presented in Figure 3-4. Portions of the side slopes have approximate
slopes up to 1 horizontal to 1 vertical, according to the Main Site Evaluation prepared survey
and topographic map. The final slope of the perimeter area will match the surrounding fence

COVERCONSTRUCTION_WP_EPA_REVISED_FINAL_041207.D0C 31



SECTION 3 - COVER EXTENSION AND AUGMENTATION PROCEDURES

line elevation, create the appropriate slope angle to prevent “Cap” erosion, facilitate drainage,
and support future end use of the site.

Vegetation and debris present on the side slopes will be removed as needed prior to the start of
construction. Any “Cap” material present on the side slopes will be excavated and temporarily
stockpiled for reuse. Portions of the soil present below the “Cap” material on the side slopes
will be excavated in order to construct the designed slope angle and allow the placement of a 2-
foot thick layer of compacted gravel material on the new side slope surface. Similarly, in the
drainage swale area, re-contouring or excavation will be conducted where necessary to establish
the swale feature prior to placement of the 2-foot thick layer of compacted gravel in the
drainage swale area.

The material that requires excavation will either be stockpiled for reuse or managed offsite.
Disposition of excess material from slope re-grading activities will be determined based on
information collected during the Main Site Evaluation analytical program (CH2M HILL 2007).
In-place concrete structures uncovered by construction activities will be either left in place
where possible or removed. As needed, granular material will be placed and compacted after
the side slopes are re-graded to create a minimum 2-foot-thick layer of “Cap” material.

3.1.3 Material Specifications

Final specifications for imported granular material will be developed during the design and
specification preparation stage. An Illinois Department of Transportation (IDOT) specification
coarse aggregate (CA), such as a CA-6, obtained from an IDOT approved supplier, will be
specified for the granular Cap material. One grab sample per imported granular material will
be collected and analyzed for grain-size distribution (ASTM D422) to verify consistency in the
material and to ensure that it meets IDOT Standards. In addition, granular material samples
will be submitted for analysis by an independent, National Environmental Laboratory
Accreditation Program (NELAP)-certified laboratory. Samples of the imported granular
material will be analyzed for the following parameters:

e SVOCs by USEPA Method 8270, including PAHs

e Arsenic beryllium, cadmium, chromium, lead, mercury, nickel, copper, selenium, silver,
thallium, and zinc by USEPA SW6000/7000 series methods (using 6010 where
appropriate)

¢ SPLP metals (arsenic, barium, cadmium, chromium, lead, mercury, selenium, and silver)
by USEPA Method 1312/6020,/7471

» Pesticides/Herbicides by USEPA Methods 8081 and 8051A, respectively
e PCBs by USEPA Method 8082
The results will be compared to the IEPA TACO I/ C criteria for screening purposes.

3.1.4 Truck Hauling Routes

Truck hauling routes for the importation of granular material to the site will be determined
based on the amount of material required in the design and the selection of an off site borrow
source by the construction contractor. It is anticipated that the Main Site entrance gate on South
Sacramento Avenue will be used for ingress/egress to the site. South Sacramento Avenue

COVERCONSTRUCTION_WP_EPA_REVISED_FINAL_041207.D00C 3.9



SECTION 3 - COVER EXTENSION AND AUGMENTATION PROCEDURES

currently supports heavy truck traffic. Access to the Monarch parcel will be from the gates
located off South Albany Avenue.

3.2 Survey Documentation

The thickness of the final granular cover will be documented on a 50-foot grid and at key
locations by surveying. The minimum acceptable granular thickness will be two feet following
placement and compaction, measured perpendicular to horizontal. The minimum acceptable
granular material thickness will be calculated using the surveyed thicknesses of the “Cap”
evaluated during the Main Site Evaluation Report and comparing it to the final survey after the
placement of the final granular cover.
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NOTES:
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GRAVEL "CAP" FOR A MINIMUM 2 FEET THICK LAYER.
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WILL BE REUSED OR DISPOSED. Conceptual Slo c?e Repair Detail

5. EXISTING MATERIAL IN DRAINAGE SWALE PORTION OF SLOPE TO M?rlr%esrngel over Cf%"s"“ Work Plan

BE RE-GRADED OR REMOVED AS NEEDED PRIOR TO PLACEMENT Chicago, lllinois
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SECTION 4

Cover Construction Documentation Report

Following data evaluation, a Cover Construction Documentation Report will be prepared
and submitted to USEPA. A proposed outline of the Cover Construction Documentation

Report is presented below.
Cover Construction Documentation Report Outline
Executive Summary

1. Introduction

1.1 Purpose of Report

1.2 Main Site Background
1.21  Main Site Description
1.22  Main Site History
123  Previous Investigations
1.2.4  Physical Setting

1.3 Report Organization

2. Summary of Survey and Sampling Evaluations
2.1 Cap, Cover and Fill Thickness
2.2 Material Observations

3. Main Site Cover Construction Documentation
3.1 Certification of Clean Granular Material
3.2 Survey Documentation and Validation
3.3 Topographic Update

4, Conclusions

5. References
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SECTION 5

Project Schedule

A formalized project schedule for implementation of the Cover Construction Work Plan will
be developed in conjunction with USEPA following work plan approval.
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